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 WARFIGHTER SUPPORT

Actions Needed to Improve Visibility and 
Coordination of DOD's Counter-Improvised Explosive 
Device Efforts  Highlights of GAO-10-95, a report to 

congressional committees 

Prior to the Joint Improvised 
Explosive Device Defeat 
Organization’s (JIEDDO) 
establishment in 2006, no single 
entity was responsible for 
coordinating the Department of 
Defense’s (DOD) counter 
improvised explosive device (IED) 
efforts. JIEDDO was established to 
coordinate and focus all counter-
IED efforts, including ongoing 
research and development, 
throughout DOD. This report, 
which is one in a series of 
congressionally mandated GAO 
reports related to JIEDDO’s 
management and operations, 
assesses the extent to which  
1) capability gaps were initially 
identified in DOD’s effort to defeat 
IEDs and how these gaps and other 
factors led to the development of 
JIEDDO, 2) JIEDDO has 
maintained visibility over all 
counter-IED efforts, 3) JIEDDO has 
coordinated the transition of 
JIEDDO-funded initiatives to the 
military services, and 4) JIEDDO 
has developed criteria for the 
counter-IED training initiatives it 
will fund. To address these 
objectives, GAO reviewed and 
analyzed relevant documents and 
met with DOD and service officials.  

What GAO Recommends  

GAO recommends that JIEDDO  
(1) improve its visibility of all 
counter-IED efforts, (2) work with 
the services to develop a complete 
transition plan for initiatives, and 
(3) define criteria for funding 
training initiatives. DOD generally 
concurred with our 
recommendations and noted 
actions to be taken.   

With the escalation of the IED threat in Iraq, DOD identified several counter-
IED capability gaps that included shortcomings in the areas of counter-IED 
technologies, qualified personnel with expertise in counter-IED tactics, 
training, dedicated funding, and expedited acquisition processes. For 
example, prior to JIEDDO’s establishment, many different DOD entities 
focused on counter-IED issues, but coordination among these various efforts 
was informal and ad hoc. DOD’s efforts to focus on addressing these gaps 
culminated in the creation of JIEDDO, but its creation was done in the 
absence of DOD having formal guidance for establishing joint organizations. 
Further, DOD did not systematically evaluate all preexisting counter-IED 
resources to determine whether other entities were engaged in similar efforts.
 
JIEDDO and the services lack full visibility over counter-IED initiatives 
throughout DOD. First, JIEDDO and the services lack a comprehensive 
database of all existing counter-IED initiatives, limiting their visibility over 
counter-IED efforts across DOD. Although JIEDDO is currently developing a 
management system that will track initiatives as they move through JIEDDO’s 
acquisition process, the system will only track JIEDDO-funded initiatives—
not those being independently developed and procured by the services and 
other DOD components. Second, the services lack full visibility over those 
JIEDDO-funded initiatives that bypass JIEDDO’s acquisition process. With 
limited visibility, both JIEDDO and the services are at risk of duplicating 
efforts. 
 
JIEDDO faces difficulties with transitioning Joint IED defeat initiatives to the 
military services, in part because JIEDDO and the services have difficulty 
resolving the gap between JIEDDO’s transition timeline and DOD’s base 
budget cycle. As a result, the services are mainly funding initiatives with 
funding for overseas contingency operations rather than their base budgets. 
Continuing to fund transferred initiatives with overseas contingency 
operations appropriations does not ensure funding availability for those 
initiatives in future years since these appropriations are not necessarily 
renewed from one year to the next. This transition is also hindered when 
service requirements are not fully considered during the development of joint-
funded counter-IED initiatives, as evidenced by two counter-IED jamming 
systems. As a result, JIEDDO may be investing in counter-IED solutions that 
do not fully meet existing service requirements. 
 
JIEDDO’s lack of clear criteria for the counter-IED training initiatives it will 
fund has affected its counter-IED training investment decisions. As a result, 
JIEDDO has funded training initiatives that may have primary uses other than 
defeating IEDs. In March 2009, JIEDDO attempted to update its criteria for 
joint training initiatives by listing new requirements; however, these 
guidelines also could be broadly interpreted. Without specific criteria for 
counter-IED training initiatives, DOD may find that it lacks funding for future 
initiatives more directly related to the counter-IED mission. 

View GAO-10-95 or key components. 
For more information, contact William M. 
Solis, (202) 512-8365 or solisw@gao.gov. 
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United States Government Accountability Office

Washington, DC 20548 

  

October 29, 2009 

Congressional Committees 

Improvised explosive devices (IED) continue to be the number one threat 
to U.S. troops in Iraq and Afghanistan. During 2008, IEDs accounted for 
almost 40 percent of the attacks on coalition forces in Iraq. In 2009, 
insurgents’ use of IEDs against U.S. forces in Iraq began to decline for the 
second straight year since 2003, while in Afghanistan the number of 
monthly IED incidents increased to more than 800 in July 2009. Through 
fiscal year 2009, Congress has appropriated over $16 billion to the Joint 
IED Defeat Organization (JIEDDO) to address the IED threat. In addition, 
other Department of Defense (DOD) components, including the military 
services, have devoted at least $1.49 billion to the counter-IED effort. 
Along with the escalation in Afghanistan, the IED threat is expanding 
throughout the globe with over 300 IED events per month worldwide 
outside of Iraq and Afghanistan, according to JIEDDO. There is 
widespread consensus that this threat will not go away and that IEDs will 
continue to be a weapon of strategic influence in future conflicts. 

Prior to JIEDDO’s establishment in 2006, no single entity was responsible 
for coordinating DOD’s counter-IED efforts. DOD established JIEDDO and 
directed it to focus (lead, advocate, and coordinate) all DOD actions in 
support of the combatant commanders’ and their respective joint task 
forces’ efforts to defeat IEDs as weapons of strategic influence. 1 DOD’s 
directive mandates that JIEDDO’s director serve as the DOD point of 
coordination for initiatives across the full range of efforts necessary to 
defeat the IED threat, integrate all counter-IED solutions throughout DOD, 
and coordinate with other DOD components for ongoing midterm research 
and development initiatives and long-term science and technology efforts. 

In a series of reviews in response to direction in Senate Report 109-292, we 
first reported in March 2007 on several issues related to JIEDDO’s 
management and operations, including JIEDDO’s lack of a strategic plan 
and the resulting effects on the development of its financial and human 

 
1 Department of Defense Directive 2000.19E, Joint Improvised Explosive Device Defeat 
Organization (JIEDDO) para. 4 (Feb. 14, 2006). (Hereinafter cited as DODD 2000.19E, (Feb. 
14, 2006)). DODD 2000.19E superseded DODD 2000.19 (June 27, 2005) and transformed the 
IED Defeat entity from a joint task force, established under DODD 2000.19, into a joint 
organization. 
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capital management programs. We made several recommendations to the 
Secretary of Defense to improve the management of JIEDDO operations, 
stressing the development of JIEDDO’s detailed strategic plan. 
Subsequently, we also reported on JIEDDO’s financial management 
processes and internal controls and JIEDDO’s coordination of intelligence 
support efforts. Due to concerns over JIEDDO’s performance and its 
ability to effectively coordinate DOD’s response to IEDs, Congress, in the 
Conference Report accompanying the Fiscal Year 2008 National Defense 
Authorization Act,2 mandated that we review JIEDDO’s efforts in this 
regard. In response, this review assesses the coordination of DOD’s 
counter-IED efforts, specifically focusing on the extent to which (1) 
capability gaps were initially identified in DOD’s effort to defeat IEDs and 
how these gaps and other factors led to the development of JIEDDO, (2) 
JIEDDO has maintained visibility over all counter-IED efforts, (3) JIEDDO 
has coordinated the transition of JIEDDO-funded initiatives to the military 
services, and (4) JIEDDO has developed criteria for the counter-IED 
training initiatives it will fund. In another ongoing engagement, we also are 
examining what progress JIEDDO has made to improve its management of 
internal processes. 

To assess the extent to which capability gaps were initially identified in 
DOD’s effort to defeat IEDs and how these gaps and other factors led to 
the development of JIEDDO, we met with officials from JIEDDO, the Army 
Asymmetric Warfare Office, the Marine Corps Warfighting Laboratory, the 
Office of the Secretary of Defense, and other current and former DOD 
officials involved in the establishment of JIEDDO. We also examined 
documentation including DOD Directive 2000.19E, which established 
JIEDDO, and documentation and briefings relating to JIEDDO’s evolution. 
To assess the extent to which JIEDDO has maintained visibility over all 
counter-IED efforts, coordinated the transition3 of JIEDDO-funded 
initiatives to the military services, and defined what constitutes a counter-
IED training initiative, we met with officials from organizations including 
the Army Asymmetric Warfare Office, Army Training and Doctrine 
Command, Army National Training Center, Marine Corps Warfighting 
Laboratory, Marine Corps Training and Education Command, Training 
Counter-IED Operations Integration Center, Joint Forces Command, 
JIEDDO Joint Center of Excellence, U.S. Central Command, Technical 

                                                                                                                                    
2 H. Rep. No. 110-477 (2008) 

3 A service assumes sustainment costs for an initiative by placing it into a program of 
record as an enduring capability in a transition. 
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Support Working Group, Office of the Secretary of Defense, and JIEDDO. 
We also examined documentation including DOD Directive 2000.19E4 and 
JIEDDO Instruction 5000.01, 5 which established JIEDDO’s rapid 
acquisition process, as well as other documents and briefings from 
JIEDDO, the services, and other DOD entities. 

We conducted this performance audit from June 2008 through August 2009 
in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. Appendix I provides additional 
details on our scope and methodology. 

 
With the escalation of the IED threat in Iraq, DOD identified several 
counter-IED capability gaps and began focusing on addressing counter-
IED issues. These counter-IED gaps included shortcomings in the areas of 
counter-IED technologies, qualified personnel with expertise in counter-
IED tactics, training, dedicated funding, and expedited acquisition 
processes. DOD’s efforts to address these gaps culminated in the creation 
of JIEDDO in 2006. Prior to JIEDDO’s establishment, many different DOD 
entities at the service and joint levels began focusing on counter-IED 
issues, but communication and cooperation among these various efforts 
was informal and ad hoc. In an attempt to coordinate and focus counter-
IED efforts, the Army established an IED Task Force in 2003, but the Task 
Force lacked both the funding and authority to undertake a large-scale, 
departmentwide effort. DOD responded by elevating the Army IED Task 
Force to the joint level in 2004, placing it directly under the Deputy 
Secretary of Defense in 2005, and increasing the organization’s budget 
from $20 million in 2004 to over $1.3 billion in 2005. In 2006, the Joint Task 
Force was turned into a permanent joint entity and jointly manned activity 
of DOD—JIEDDO—with an initial budget of over $3.7 billion and with the 

Results in Brief 

                                                                                                                                    
4 DOD Directive 2000.19E, Joint Improvised Explosive Device Defeat Organization 

(JIEDDO) (Feb. 14, 2006). 

5 Joint Improvised Explosive Device Defeat Organization Instruction 5000.01, Joint 
Improvised Explosive Device Defeat (JIEDD) Capability Approval and Acquisition 
Management Process (JCAAMP) (Nov. 9, 2007). (Hereinafter cited as JIEDDOI 5000.01, 
(Nov. 9, 2007)). 

Page 3 GAO-10-95  Warfighter Support 



 

  

 

 

intention to provide the institutional stability necessary to attract and 
retain qualified personnel. These various actions that led to the 
development of JIEDDO were done in the absence of DOD having formal 
guidance for establishing joint organizations, and JIEDDO was developed 
largely through informal communication among key individuals in various 
services and agencies. Furthermore, DOD did not systematically evaluate 
all preexisting counter-IED resources in order to determine whether other 
DOD entities were engaged in similar efforts. In recognition of the 
increasing number of joint activities and the lack of official guidance for 
planning them, the 2006 Quadrennial Defense Review called for the 
development of a formal process for establishing joint organizations.6 In 
response, the Office of the Secretary of Defense is currently developing a 
Joint Task Assignment Process to provide formal guidance for planning 
joint activities, which it expects to implement in late 2009. Despite the 
creation of JIEDDO, many of the organizations engaged in the IED defeat 
effort prior to JIEDDO continued to develop, maintain, and expand their 
own IED defeat capabilities. 

JIEDDO and the services have limited visibility over counter-IED 
initiatives throughout DOD. Although JIEDDO and various service 
organizations compile some information on the wide range of IED defeat 
initiatives existing throughout DOD, JIEDDO and the services lack a 
comprehensive database of all existing counter-IED initiatives, limiting 
their visibility over counter-IED efforts across DOD. JIEDDO is required to 
lead, advocate, and coordinate all DOD actions to defeat IEDs, and 
maintain the current status of program execution, operational fielding, and 
performance of approved joint IED defeat initiatives. However, JIEDDO 
does not maintain a comprehensive database of all IED defeat initiatives 
across DOD. JIEDDO is currently focusing on developing a management 
system that will track its initiatives as they move through its own 
acquisition process. Though this system will help JIEDDO manage its 
counter-IED initiatives, it will only track JIEDDO-funded initiatives, not 
those being independently developed and procured by the services and 
other DOD components. Without incorporating service and other DOD 
components’ counter-IED initiatives, JIEDDO’s efforts to develop a 
counter-IED initiative database will not capture all initiatives throughout 
DOD. Additionally, the services do not have a central source of 

                                                                                                                                    
6 The Quadrennial Defense Review is a comprehensive examination of the national defense 
strategy, force structure, force modernization plans, infrastructure, budget plan, and other 
elements of the national defense program. It is conducted every 4 years. 
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information for their own counter-IED efforts because there is currently 
no requirement that each service develop its own comprehensive database 
of all of its counter-IED initiatives. Accordingly, the services are limited in 
their ability to provide JIEDDO with a timely and comprehensive summary 
of all of their existing initiatives. Furthermore, although JIEDDO involves 
the services in its process to select initiatives, the services lack full 
visibility over those JIEDDO-funded initiatives that bypass JIEDDO’s 
acquisition process. In its process to select counter-IED initiatives, 
JIEDDO has approved some counter-IED initiatives without vetting them 
through the appropriate service counter-IED focal points, because the 
process allows JIEDDO to make exceptions if they are deemed necessary 
and appropriate. For example, at least three counter-IED training 
initiatives sponsored by JIEDDO’s counter-IED joint training center were 
not vetted through the Army counter-IED focal point—the Army 
Asymmetric Warfare Office’s Adaptive Networks, Threats, and Solutions 
Branch—before being approved for JIEDDO funding. Service officials 
have said that not incorporating their views on initiatives limits their 
visibility of JIEDDO actions and could result in approved initiatives that 
are inconsistent with service needs. JIEDDO officials acknowledged that 
while it may be beneficial for some JIEDDO-funded initiatives to bypass its 
acquisition process in cases where an urgent requirement with limited 
time to field is identified, these cases do limit service visibility over all 
JIEDDO-funded initiatives. We are therefore recommending that the 
military services create their own comprehensive IED defeat initiative 
databases and work with JIEDDO to develop a DOD-wide database for all 
counter-IED initiatives. We are also recommending that, in cases where 
initiatives bypass JIEDDO’s rapid acquisition process, JIEDDO develop a 
mechanism to notify the appropriate service counter-IED focal points of 
each initiative prior to its funding. 

JIEDDO’s initiative transitions to the services are hindered by funding 
gaps between JIEDDO’s transition timeline and DOD’s base budget cycle 
as well as by instances when service requirements are not fully considered 
during the development and integration of joint-funded counter-IED 
initiatives. According to DOD’s Directive, JIEDDO is required to develop 
plans for transitioning joint IED defeat initiatives into DOD programs of 
record, to be included in DOD’s base budget, for sustainment and further 
integration into existing service programs.7 In a transition, one of the 

                                                                                                                                    
7 For purposes of this report, we use the term “base budget program” to refer to “programs 
of record” as described in DODD 2000.19E, para. 6.2.8, and JIEDDOI 5000.01. 
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services is expected to pick up sustainment costs for an initiative by 
placing it into a base budget program as an enduring capability. In a 
transfer, one of the services may sustain the initiative through funding for 
current contingency operations. However, JIEDDO and the services still 
have difficulty resolving the gap between JIEDDO’s transition timeline and 
DOD’s base budget cycle, causing DOD to rely on service overseas 
contingency operations funding to sustain jointly-funded counter-IED 
initiatives following JIEDDO’s 2-year transition timeline. According to 
JIEDDO’s latest transition brief for fiscal year 2010, the organization 
recommended the transfer of 19 initiatives totaling $233 million to the 
services for funding through overseas contingency operations 
appropriations and the transition of only 3 into service base budget 
programs totaling $4.5 million. Furthermore, JIEDDO’s initiative 
transitions are also hindered when service requirements are not fully 
considered during the development of joint-funded counter-IED initiatives, 
as evidenced during the acquisition of two counter-IED radio jamming 
systems. In the first example, JIEDDO funded a man-portable counter-IED 
jamming system to fill a U.S. Central Command (CENTCOM) operational 
need, even though the Army and Marine Corps did not have a formal 
requirement for the system. Nevertheless, DOD plans to field the system to 
each of the services in response to the operational need, which was 
revalidated in September 2009. It remains unclear, however, which DOD 
organizations will be required to pay for procurement and sustainment 
costs for the system, since DOD has yet to identify the source of final 
procurement funding. In the second example, Army officials stated that 
they were not involved to the fullest extent possible in the evaluation and 
improvement process for a JIEDDO-funded, vehicle-mounted jamming 
system, even though the Army was DOD’s primary user in terms of total 
number of systems fielded. The system, called the Counter Remote 
Control IED Electronic Warfare Vehicle Receiver/Jammer, ultimately 
required at least 20 proposals for configuration changes to correct flaws 
found in its design after the contract was awarded. Without ensuring that 
service requirements are fully taken into account when evaluating and 
developing counter-IED systems, this creates the potential for fielding 
equipment that is inconsistent with service requirements. This could later 
delay the transition of JIEDDO-funded initiatives to the services following 
JIEDDO’s 2-year transition timeline. To facilitate the transition of JIEDDO-
funded initiatives, we are recommending that JIEDDO coordinate with the 
services prior to funding an initiative to ensure that service requirements 
are fully taken into account when making counter-IED investment 
decisions. We are also recommending that the military services work with 
JIEDDO to develop a comprehensive plan to guide the transition of each 
JIEDDO-funded initiative, including expected costs, identified funding 
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sources, and a timeline with milestones for inclusion into the DOD base 
budget cycle. 

JIEDDO’s lack of clear criteria for the counter-IED training initiatives it 
will fund has affected its counter-IED training investment decisions. 
DOD’s directive defines a counter-IED initiative as a materiel or 
nonmateriel solution that addresses joint IED defeat capability gaps, but 
does not specifically lay out funding criteria for training initiatives. Though 
JIEDDO has published criteria for determining what joint counter-IED 
urgent requirements to fund, it has not developed similar criteria for the 
funding of joint training initiatives not based on urgent requirements. As a 
result, JIEDDO has funded training initiatives that may have primary uses 
other than defeating IEDs, such as role players and simulated villages to 
replicate Iraqi conditions at various service combat training centers. 
Without criteria specifying which counter-IED training initiatives it will 
fund, JIEDDO may diminish its ability to fund future initiatives more 
directly related to the counter-IED mission. DOD also could hinder 
coordination in managing its resources, as decision makers at both the 
joint and service levels operate under unclear selection guidelines for 
which types of training initiatives should be funded and by whom. We are 
therefore recommending that JIEDDO evaluate counter-IED training 
initiatives using the same criteria it uses to evaluate theater-based joint 
counter-IED urgent requirements, and incorporate this new guidance into 
an instruction. 

In written comments on a draft of this report, DOD fully agreed with three 
of our recommendations and partially agreed with two other 
recommendations. However, DOD expressed concerns that our report 
focused on counter-IED initiative challenges from a service perspective 
rather than a combatant command urgency of need. While we recognize 
JIEDDO’s mission and contribution in supporting urgent warfighter needs, 
as DOD’s focal point for coordinating counter-IED efforts throughout 
DOD, JIEDDO is tasked with the integration of all IED defeat solutions, 
which includes the integration of service requirements during the 
development of counter-IED initiatives. DOD also stated that our report 
focused on a handful of initiatives or efforts that encountered friction 
during either the development phase or the coordination process to 
transfer, transition, or terminate the program. While we recognize 
JIEDDO’s progress to successfully transition some initiatives to the 
services, the examples used in the report highlight the challenges noted in 
our work and identify areas for improvement. Furthermore, DOD generally 
agreed with our recommendations to address these challenges. DOD’s 
written comments are reprinted in appendix II. 
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Although the IED was not a new threat when first encountered during 
operations in Iraq and Afghanistan, according to DOD officials, U.S. forces 
were not initially concerned with the IED as a “weapon of choice” until 
IED attacks began to increase in Iraq at the end of major combat 
operations. Terrorist and insurgent groups facing overwhelming 
conventional forces had previously used IEDs in a variety of scenarios, 
including the 1983 Marine barracks bombing in Beirut, the ship-borne 
attack against the USS Cole in 1999, and the airborne attacks of September 
11th, 2001. In a 2006 report examining the requirements for truck armor, 
we stated that the Army had previously identified the IED as a threat to 
U.S. forces prior to the beginning of operations in Iraq.8 

Background 

Following the end of major combat in 2003 in Iraq, insurgents began to 
rapidly adjust their tactics due to the overwhelming firepower and 
accuracy of U.S. and coalition military forces in conventional warfare. As 
U.S. forces began to respond to this asymmetric threat, a new tactic 
emerged as the preferred enemy form of fire, the IED. Beginning in June 
2003, IED incidents targeting coalition forces began to escalate from 22 
per month to over 600 per month in June 2004. In June 2006, these 
incidents reached more than 2,000 per month. At one point in 2006, 
coalition forces in Iraq were experiencing almost 100 IEDs per day. The 
initial IED attacks in Iraq used nonconventional tactics, techniques, and 
procedures with a magnitude U.S. forces had not seen before. This threat 
involved an enemy that takes advantage of and adapts to the environment 
and is not restricted by conventional rules of engagement. For example, 
insurgents began using tactics such as buried or camouflaged roadside 
bombs, vehicle-borne IEDs (car bombs), and suicide bombers to attack 
coalition forces. Not only was the enemy flexible, but these insurgents also 
had the ability to rapidly respond to countermeasures. 

Due to the magnitude and previously mentioned changes made by the 
enemy in its tactics, techniques, and procedures, several counter-IED gaps 
related to the IED threat were identified by DOD: 

• technology gaps—shortage of jammers, robots, and other technology, 
almost none of which were geared towards homemade roadside bombs, 

                                                                                                                                    
8 GAO, Defense Logistics: Several Factors Limited the Production and Installation of 

Army Truck Armor during Current Wartime Operations, GAO-06-160 (Washington, D.C.: 
Mar. 22, 2006). 
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• personnel gaps—lack of qualified personnel to analyze the threat and 
collect and distribute information on intelligence, forensic evidence, latest 
tactics, techniques, procedures, and other data, 

• training gaps—training on latest tactics, techniques, and procedures not 
available, equipment often supplied without training or instructions, and 
jammers interfered with communications equipment, 

• funding gaps—little to no dedicated funding for counter-IED efforts, and 
• DOD acquisition process gaps—no process for rapidly developing and 

fielding new equipment. 

 
DOD’s efforts to address counter-IED gaps culminated in the creation of 
JIEDDO. Initially, many different DOD entities began focusing on counter-
IED issues in an effort to address capability gaps. JIEDDO emerged 
through a series of attempts to focus counter-IED efforts, but its 
development did not follow a formal process. In recognition of the lack of 
official guidance for planning joint activities, the Office of the Secretary of 
Defense (OSD) is developing a formal process for establishing future joint 
organizations. Despite steps taken to focus DOD’s counter-IED efforts, 
most of the organizations engaged in the IED defeat effort prior to JIEDDO 
continue to develop, maintain, and in many cases expand their own IED 
defeat capabilities. 

DOD’s Efforts to 
Address Counter-IED 
Capability Gaps 
Culminated in the 
Creation of JIEDDO 

 
Many Different DOD 
Entities Began Focusing 
on Counter-IED Issues in 
an Effort to Address 
Capability Gaps 

As IED attacks in Iraq reached nearly 300 per month by October 2003 and 
over 400 per month by May 2004, many different DOD entities at the 
service and joint levels began focusing on addressing capability gaps in the 
areas of counter-IED technologies, qualified personnel with expertise in 
counter-IED tactics, training, dedicated funding, and expedited acquisition 
processes. Many of these efforts were carried out by the Army and Marine 
Corps, in addition to a number of joint and interagency efforts. 

Army officials stated that within the Army, individual units throughout Iraq 
began to focus on counter-IED efforts as IED incidents increased in Iraq. 
Army units developed their own counter-IED tactics, techniques, and 
procedures as insurgent tactics evolved, and soldiers began using an 
increasingly wide range of electronic jammers in varying configurations to 
counter remote-detonated IEDs. According to Army officials, the Army 
also employed Explosive Ordnance Disposal technicians to disable and 
dispose of suspected IEDs. Army officials stated that these personnel 
began relying on remote-controlled robots as the number of IED incidents 
and the level of complexity of the devices increased, and Explosive 
Ordnance Disposal technicians were initially among the few personnel 
with counterexplosives training in-theater. To support these initial efforts, 
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according to Army officials, the Army relied on the Rapid Equipping Force 
to quickly acquire counter-IED technology such as jammers and robots. 
This organization was established in 2002 to identify and pursue off-the-
shelf or near-term materiel solutions that could be acquired and fielded 
quickly without having to rely on the Army’s normally lengthy acquisition 
processes, Army officials stated. The Operational Needs Statement, a 
process that enables commanders to request a materiel solution for an 
urgent need, was another method of rapidly acquiring technology 
solutions. 

Marine Corps officials stated that initial Marine Corps counter-IED efforts 
were centered on the Marine Corps Combat Development Command, 
which was responsible for managing materiel requests, known as 
Universal Needs Statements, from deployed personnel. This organization 
began to receive a larger number of counter-IED-related requests as the 
IED threat escalated, according to Marine Corps officials, increasing from 
2 in 2002 to 8 in 2003, and 26 in 2004. Overall, 13 percent of all requests 
during this 3-year period were counter-IED-related. According to Marine 
Corps officials, in response, the organization established a counter-IED 
cell in 2004 to focus exclusively on counter-IED-related requests. The cell 
was later transferred to the Marine Corps Warfighting Laboratory, and 
expanded to include personnel with more specialized technical expertise. 
Marine Corps officials stated that the Urgent Universal Needs Statement 
was developed during this period as a means of providing commanders 
with an expedited process for requesting critically needed capabilities, 
including counter-IED solutions. Through this process, Marine Corps 
officials stated that they have been able to develop and field equipment in 
a significantly shorter time frame than the normal acquisition processes, 
sometimes within several weeks. 

At the joint and interagency level, a variety of organizations were engaged 
in intelligence support and counter-IED technology acquisition. Early joint 
efforts included the Combined Explosives Exploitation Cell, which was 
established by the Army in 2003 to perform physical, biometric, and 
tactical exploitation of evidence from IED attack scenes. Staffed by a 
combination of Army, law enforcement, and intelligence personnel, the 
organization provided Army, Marines, and Special Forces units with in-
theater analyses of IED construction techniques and enemy tactics, 
techniques, and procedures, and also collected biometric data, such as 
fingerprints, in an effort to identify specific bomb makers. While the 
organization often collected evidence from IED attack scenes itself, it also 
collaborated with Explosive Ordnance Disposal teams and drew on data 
provided by these teams in their analyses. Since 2004, the Naval Explosive 
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Ordnance Disposal Technology Division has served as the administrative 
sponsor and primary source of technical and engineering support for the 
organization. According to an Army official, the Technical Support 
Working Group was involved in developing counter-IED technology 
solutions as part of the Combating Terrorism Directorate of the Joint Staff 
Operations Center, which in turn was responsible for counter-terrorism 
force protection efforts, including counter-IED efforts. The Terrorist 
Explosive Device Analytical Center was established in 2003 to leverage 
law enforcement, the intelligence community, and military capabilities to 
perform technical and forensic analyses on recovered IED components in 
the United States and provide actionable intelligence to field personnel. 
Army officials told us that, in contrast to the Combined Explosives 
Exploitation Cell, it focused on higher-level strategic issues rather than 
tactical ones, and included personnel from the Federal Bureau of 
Investigation, the Bureau of Alcohol Tobacco and Firearms, DOD, and the 
intelligence community. 

Army and Marine Corps officials stated that communication and 
cooperation among these various efforts lacked overall coordination, with 
multiple entities independently engaged in attempts to address various 
facets of the larger IED problem. Although the Army had direct experience 
with IEDs due to its presence in Iraq, according to an Army official, it had 
no single coordinator for even its own IED defeat efforts. For example, 
Army officials stated that coordination of counter-IED efforts between 
Army units occurred in-theater at the working level as personnel facing 
similar enemy tactics exchanged successful tactics, techniques, and 
procedures, but little synchronization of Army-wide efforts was occurring. 
Army and Marine Corps officials stated that some coordination between 
the Army and the Marine Corps took place, for example, on the use of the 
different electronic jamming systems used by each service, but 
communication was carried out on an ad hoc basis and generally occurred 
only in Iraq as commanders from both services attempted to overcome 
IED-related threats. At the interagency level, counterterrorism force 
protection efforts, including the Technical Support Working Group, were 
coordinated by the Combating Terrorism Directorate of the Joint Staff 
Operations Center. However, an Army official stated that this organization 
was left with limited capabilities by 2003 as many of its resources had 
been reallocated to the Department of Homeland Security after the attacks 
of September 11, 2001. 
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JIEDDO Evolved through a 
Series of Attempts to 
Focus Counter-IED Efforts 

As IED attacks increased following the invasion of Iraq, JIEDDO evolved 
through a series of attempts to focus counter-IED efforts. Figure 1 
illustrates JIEDDO’s evolution as the IED threat increased from 2003 to 
2007. 

Figure 1: Evolution of JIEDDO as IED Incidents Escalated in Iraq 
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All of the actions, noted in the above timeline, were attempts to coordinate 
counter-IED efforts and provide funding commensurate with the increased 
scale of the effort. For example, in late 2003, recognizing the need for 
closer coordination and greater focus on its counter-IED efforts, the Army 
took the initial steps toward what would later become a joint-level 
organization with the establishment of the Army IED Task Force. 
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According to an Army official, the IED Task Force consisted of a 
coordinating cell in Washington and two field teams in Iraq, and was 
largely focused on operational and training efforts in an attempt to address 
both the lack of personnel in-theater with counter-IED training and the 
need for better training on effective tactics, techniques, and procedures. 
The field teams, including former Special Forces personnel, developed 
effective tactics, techniques, and procedures, which they then relayed to 
the Center for Army Lessons Learned. An IED cell was established at the 
center to analyze these practices and incorporate lessons learned in the 
training of outgoing troops to Iraq, while an Army official stated that the 
coordinating cell in Washington provided leadership and facilitated 
communication between the field teams, field commanders, and the 
center. Army officials also stated that the IED Task Force fielded a limited 
amount of counter-IED-related technology in cooperation with the Rapid 
Equipping Force, including more sophisticated jamming equipment, 
vehicle armor, and Explosive Ordnance Disposal robots. However, an 
Army official stated that with an initial budget of $20 million and no formal 
authority to coordinate counter-IED efforts outside of the Army, the IED 
Task Force lacked both the funding and authority to undertake a large-
scale, departmentwide effort. 

In 2004, senior leaders began to believe that greater emphasis should be 
placed on developing a technology solution rather than focusing on 
training as well as tactics, techniques, and procedures, according to Army 
officials. In June 2004, the commander of the CENTCOM wrote a 
memorandum to the Deputy Secretary of Defense requesting a Manhattan 
Project-like effort to find a technical solution to the IED problem. In 
response to the CENTCOM memorandum, the Deputy Secretary of 
Defense created a Joint Integrated Process Team in July 2004. This team 
was intended to identify, prioritize, and resource materiel and nonmateriel 
solutions, and the Army IED Task Force was elevated to the joint level and 
renamed the Joint IED Defeat Task Force, with a budget of $100 million. 

In an attempt to enhance visibility over all DOD initiatives and to further 
focus the counter-IED effort, in June 2005, DOD Directive 2000.19 elevated 
the Joint IED Defeat Task Force to report directly to the Deputy Secretary, 
gave it a budget of over $1.3 billion, and clarified its role as the focal point 
for all efforts in DOD to defeat IEDs. The Joint Integrated Process Team 
was transformed into an advisory group to the Joint IED Defeat Task 
Force’s director, and a retired four-star general was recruited to head the 
Task Force in an effort to raise its profile among other senior DOD 
leaders, according to a former senior DOD official. However, a DOD 
official stated that by 2006, the Joint IED Defeat Task Force had begun to 
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encounter difficulties attracting and retaining qualified personnel due to 
its temporary status. 

In late 2005, the Office of the Deputy Secretary of Defense began working 
with the Joint Staff and the Director of Administration and Management9 
to give the task force more permanence and to provide more manpower 
continuity. Several solutions were proposed by the Director of 
Administration and Management, including placing the task force within 
the Joint Forces Command, making it a Staff Element within OSD, or 
creating a Jointly Manned Entity under OSD. Consequently in February 
2006, DOD Directive 2000.19E turned the joint task force into a permanent 
joint entity and jointly manned activity of DOD—JIEDDO—with a budget 
of nearly $3.7 billion, with the intention to provide the institutional 
stability necessary to attract and retain qualified personnel, according to a 
DOD official. 

These various actions that led to the development of JIEDDO were done in 
the absence of DOD having formal guidance for establishing joint 
organizations. According to a former DOD official, JIEDDO developed 
largely through informal communication among key individuals in various 
services and agencies. For example, a former DOD official stated that after 
the establishment of the Army IED Task Force, the Secretary of the Navy 
became aware of its work and began meeting regularly with its director, 
and these meetings eventually led to the idea of elevating the IED Task 
Force to the joint level. Furthermore, DOD did not systematically evaluate 
all preexisting counter-IED resources in order to determine whether other 
entities were engaged in similar efforts within DOD, according to DOD 
officials. Although the Technical Support Working Group, for example, 
was already in existence at the time of the establishment of the Army IED 
Task Force in 2003, an Army official stated that Army officials were under 
pressure to find an immediate solution and that creating a new working 
group or task force would be the most efficient approach to overcoming 
the IED problem. In addition, an Army official stated that existing 
organizations, such as the Technical Support Working Group, were too 
focused on technology solutions, but even after the CENTCOM’s 2004 
memorandum requesting a technology solution, as noted above, a DOD 
official stated that the possibility of using preexisting counter-IED 

                                                                                                                                    
9 The Director of Administration and Management advises the Secretary and Deputy 
Secretary of Defense on DOD-wide organizational and management planning matters. 
Among other activities, the director develops and maintains organizational charters for 
DOD activities. 
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resources rather than creating a new organization was not considered 
when the decision to establish JIEDDO was made. Furthermore, according 
to a DOD official, the Director of Administration and Management was not 
tasked to evaluate potential organizational solutions until after the 
decision to establish a permanent organization had already been made. 

 
OSD Is Developing a 
Formal Process for 
Establishing Future Joint 
Organizations 

In recognition of the increasing number of joint activities and the lack of 
official guidance for planning them, the 2006 Quadrennial Defense Review 
called for the development of a formal process for establishing joint 
organizations in the future. In response, the Director of Administration 
and Management is currently developing a Joint Task Assignment Process 
with the goal of ensuring that future joint activities have the appropriate 
authorities, responsibilities, resources, and performance expectations to 
carry out their missions. This process will consist of four stages, during 
which preexisting resources and capabilities will be fully evaluated, the 
optimal organizational solution will be determined, and all stakeholders 
will be identified and included in the process. OSD officials stated that 
although the ultimate solution may range from a Memorandum of 
Agreement between two existing organizations to a new defense agency, 
creation of a new organization will be considered if no existing 
organizations are determined to be capable of fulfilling the mission’s goals. 
According to OSD officials, the process will be implemented through a 
formal DOD directive and instruction, and all new joint activities will be 
required to go through the process before being established. Although 
development of the process is still ongoing, DOD officials stated that 
implementation will likely take place in late 2009. 

 
Many Efforts to Address 
the IED Threat Have 
Continued after the 
Creation of JIEDDO 

Despite these steps taken to focus DOD’s counter-IED efforts, many of the 
organizations engaged in the IED defeat effort prior to JIEDDO continue 
to develop, maintain, and expand their own IED defeat capabilities. For 
example, the Army continues to address the IED threat through such 
organizations as the Army Asymmetric Warfare Office, established in 2006, 
which coordinates Army responses to asymmetric threats such as IEDs. 
The Army’s Training and Doctrine Command provides training support 
and doctrinal formation for counter-IED activities, and the Research, 
Development & Engineering Command conducts counter-IED technology 
assessments and studies for Army leadership. Furthermore, an Army 
official stated that the Center for Army Lessons Learned continues to 
maintain an IED cell to collect and analyze counter-IED information. 
Similarly, the Marine Corps continues to address the IED threat through 
the Marine Corps Warfighting Laboratory, whose Global War on Terror 

Page 15 GAO-10-95  Warfighter Support 



 

  

 

 

Operations Division is the focal point for all Marine Corps IED 
countermeasures. DOD officials also stated that the Marine Corps Combat 
Development Command, the Training and Education Command, and the 
Marine Corps Center for Lessons Learned have all continued counter-IED 
efforts beyond the creation of JIEDDO. According to DOD officials, at the 
joint level, CENTCOM maintains its own counter-IED task force as part of 
the Interagency Action Group, while Joint Forces Command continues to 
support counter-IED training and maintain involvement with counter-IED 
doctrine development. At the interagency level, the Technical Support 
Working Group continues its research and development of counter-IED 
technologies. 

 
JIEDDO has taken steps to improve visibility over its counter-IED efforts 
by, for example, involving the services in the joint counter-IED acquisition 
process and hosting DOD counter-IED conferences. However, JIEDDO 
and the services have limited visibility over all counter-IED initiatives 
throughout DOD in that there is no comprehensive database of all existing 
counter-IED initiatives. In addition, the services lack visibility over some 
JIEDDO-funded initiatives that bypass JIEDDO’s acquisition process. 

JIEDDO and the 
Services Lack Full 
Visibility over 
Counter-IED 
Initiatives throughout 
DOD  

 
JIEDDO and the Services 
Have Taken Steps to 
Improve Visibility over 
Their Counter-IED Efforts 

Since JIEDDO’s establishment, JIEDDO and the services have taken steps 
to improve visibility over their counter-IED efforts. For example, JIEDDO, 
the services, and several other DOD organizations compile some 
information on the wide range of IED defeat initiatives existing throughout 
DOD. JIEDDO also promotes visibility by giving representatives from the 
Army Asymmetric Warfare Office’s Adaptive Networks, Threats and 
Solutions Division, and the Marine Corps Warfighting Lab, the opportunity 
to assist in the evaluation of IED defeat initiative proposals. Additionally, 
JIEDDO maintains a network of liaison officers to facilitate counter-IED 
information sharing throughout DOD. It also hosts a semiannual 
conference covering counter-IED topics such as agency roles and 
responsibilities, key issues, and current challenges. JIEDDO also hosts a 
technology outreach conference with industry, academia, and other DOD 
components to discuss the latest requirements and trends in the counter-
IED effort. Lastly, the services provide some visibility over their own 
counter-IED initiatives by submitting information to JIEDDO for its 
quarterly reports to Congress. 
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JIEDDO and the services have limited visibility over all counter-IED 
initiatives throughout DOD in that there is no comprehensive database of 
all existing counter-IED initiatives. Tasked with leading, advocating, and 
coordinating all DOD actions to defeat IEDs, JIEDDO is also required by 
its directive to (1) integrate all IED defeat solutions throughout DOD and 
(2) maintain the current status of program execution, operational fielding, 
and performance of approved joint IED defeat initiatives. Another 
document, JIEDDO’s internal standard operating procedure, requires it to 
maintain visibility and awareness of all counter-IED initiatives. Despite 
these requirements, JIEDDO does not maintain a comprehensive database 
of all IED defeat initiatives existing throughout DOD, which has spent at 
least $1.49 billion in fiscal years 2007 and 2008 on counter-IED activities 
outside of JIEDDO. In a previous report, we recommended that JIEDDO 
develop a database to capture all DOD counter-IED initiatives.10 In its 
response to our report, JIEDDO acknowledged the need for such a 
database and cited ongoing work in partnership with the Director, Defense 
Research and Engineering, to develop one. JIEDDO is currently 
developing a management system that will track its initiatives as they 
move through JIEDDO’s acquisition process. However, this system will 
only track JIEDDO-funded initiatives—not those being independently 
developed and procured by the services and other DOD components. 
Without incorporating service and other DOD components’ counter-IED 
initiatives, JIEDDO’s efforts to develop a counter-IED initiative database 
will not capture all initiatives throughout DOD. 

No Comprehensive IED 
Defeat Initiative Database 
Exists throughout DOD 

Though they are required by DOD directive11 to ensure that JIEDDO 
maintains visibility over their IED defeat initiatives, the services do not 
have a central source of information for their own counter-IED efforts. 
DOD officials stated that there is currently no requirement for each service 
to develop a comprehensive database of all of its counter-IED initiatives. 
Without centralized counter-IED initiative databases, the services are 
limited in their ability to provide JIEDDO with a timely and comprehensive 
summary of all their existing initiatives. For example, the U.S. Army 
Research and Development and Engineering Command’s Counter-IED 
Task Force and the service counter-IED focal points—the Army 
Asymmetric Warfare Office’s Adaptive Networks, Threats and Solutions 

                                                                                                                                    
10 GAO, Defense Management: A Strategic Plan is Needed to Guide the Joint Improvised 

Explosive Device Defeat Organization’s Efforts to Effectively Accomplish Its Mission, 
GAO 07-377C (Washington, D.C.: Mar. 28, 2007) 

11 DOD Directive 2000.19E (Feb. 14, 2006). 
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Division, and the Marine Corps Warfighting Lab—maintain databases of 
counter-IED initiatives, but, according to Army and Marine Corps officials, 
these databases are not comprehensive of all efforts within their 
respective service.12 Additionally, of these three databases, only the U. S. 
Army Research and Development and Engineering Command’s database is 
available for external use. Since the services are able to act independently 
to develop and procure their own counter-IED solutions, several service 
and joint officials told us that a centralized counter-IED database would be 
of great benefit in coordinating and managing DOD’s counter-IED 
programs. 

Two other DOD components maintain counter-IED initiative information 
repositories, but they also are not comprehensive of all counter-IED 
efforts within DOD. At the combatant command level, CENTCOM 
maintains a Web-based information management system to track incoming 
requirements from its area of responsibility, but the system does not 
capture nor list all available counter-IED technologies. Additionally, 
DOD’s Combating Terrorism Technology Support Office’s Technical 
Support Working Group maintains an information management system 
that tracks counter-IED technologies resulting from industry responses to 
broad agency announcements. However, this system is neither searchable 
by other agencies nor comprehensive of all initiatives being pursued 
across DOD. 

 
The Services Lack 
Visibility over Some 
JIEDDO-Funded Initiatives 

The services lack full visibility over those JIEDDO-funded initiatives that 
bypass JIEDDO’s acquisition process. In this process, JIEDDO brings in 
representatives from the service counter-IED focal points to participate on 
several boards to evaluate counter-IED initiatives, such as the JIEDD 
Requirements, Resources, and Acquisition Board, and the Joint IED Defeat 
Integrated Process Team. However, even with these boards, JIEDDO has 
approved some counter-IED initiatives without vetting them through the 
appropriate service counter-IED focal points because the process allows 
JIEDDO to make exceptions if deemed necessary and appropriate. 13 

                                                                                                                                    
12 The U.S. Army Research and Development and Engineering Command’s Counter-IED 
Task Force maintains an online counter-IED technology interface that provides a search 
and organization tool of counter-IED technologies, studies, signatures, and requirements. 
The Army Asymmetric Warfare Office’s Adaptive Networks, Threats and Solutions Division 
maintains a list of all initiatives that have gone through JIEDDO’s acquisition process. The 
Marine Corps Warfighting Lab maintains a list of all counter-IED solutions the Marine 
Corps uses in-theater.  

13 JIEDDOI 5000.1 (Nov. 9, 2007). 
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Specifically, the process allows the Director of JIEDDO’s counter-IED 
training center to make exceptions when training requirements and 
training support activities need to be accelerated to meet predeployment 
training requirements. For example, at least three counter-IED training 
initiatives sponsored by JIEDDO’s counter-IED joint training center were 
not vetted through the Army counter-IED focal point before being 
approved for JIEDDO funding. These initiatives included a $9.5 million 
upgrade to counter-IED training areas, a $19.1 million search rehearsal site 
to replicate conditions in Iraq, and a $1.5 million initiative to augment the 
number of personnel trained on IED signal jamming at an Army training 
center. In addition to not having visibility over these initiatives, Army 
officials later rejected the transition or transfer from JIEDDO of each of 
these initiatives for fiscal year 2011. In particular, Army officials rejected 
the search rehearsal site and signal jamming personnel augmentation 
initiatives because the Army had already been pursuing similar efforts. 
JIEDDO officials acknowledged that while it may be beneficial for some 
JIEDDO-funded initiatives to bypass its acquisition process in cases where 
an urgent requirement with limited time to field is identified, these cases 
do limit service visibility over all JIEDDO-funded initiatives. 

Army officials also cited examples where JIEDDO allowed certain science 
and technology initiatives with high-technology readiness levels to bypass 
the first stages of JIEDDO’s process to select initiatives. Officials from the 
Army’s Adaptive Networks, Threats, and Solutions Division stated that this 
step limits the Army’s visibility over JIEDDO’s funding decisions. They 
cited six initiatives that bypassed JIEDDO’s acquisition process, including 
one designed to predetonate IEDs. While this method may shorten the 
time required for procurement, it denies the service counter-IED 
representatives at JIEDDO’s initiative vetting boards the opportunity to 
review the initiatives. 

JIEDDO also has bypassed its acquisition process by working directly with 
individual service units and organizations to address specific counter-IED 
capability gaps. For example, JIEDDO worked directly with the Army’s 
Training and Doctrine Command to establish the Joint Training Counter-
IED Operations and Integration Center without input from the Army’s 
Adaptive Networks, Threats, and Solutions Division. As a result, the Army 
counter-IED focal point was initially unaware of the initiative and 
expressed confusion about how the initiative would be integrated into the 
Army’s overall counter-IED effort. Additionally, this training center was 
not based on a theater-based urgent need. Furthermore, Army officials 
voiced concerns about the implications of assigning a service 
responsibility for what is essentially a joint training function. Additionally, 
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officials with the Marine Corps Warfighting Lab described the 
coordination and accountability challenges involved when JIEDDO’s 
counter-IED training center works directly with a Marine unit to deliver 
counter-IED equipment, making it difficult for the Marine counter-IED 
focal point to monitor counter-IED activity and quantify the amount of 
funding it receives from JIEDDO. Overall, service officials have said that 
not incorporating their views on initiatives limits their visibility of JIEDDO 
actions and could result in approved initiatives that are inconsistent with 
service needs. This lack of visibility also creates the potential for 
duplication of effort across the services and other DOD organizations. 

 
Since its creation, JIEDDO has taken steps to support the services’ and 
defense agencies’ ability to program and fund counter-IED initiatives 
approved for transition following JIEDDO’s 2- year transition timeline. 
According to DOD’s Directive, JIEDDO is required to develop plans for 
transitioning joint IED defeat initiatives into DOD base budget programs 
for sustainment and further integration. However, JIEDDO’s initiative 
transitions to the services are hindered by funding gaps between JIEDDO’s 
transition timeline and DOD’s base budget cycle as well as by instances 
when service requirements are not fully considered during the 
development and integration of jointly-funded counter-IED initiatives. 

JIEDDO Faces 
Difficulties with 
Transitioning Joint 
IED Defeat Initiatives 
to the Military 
Services 

 
JIEDDO Has Taken Steps 
to Guide the Transition of 
Joint IED Defeat Initiatives 
to the Military Services 

JIEDDO has taken steps to support the services’ and defense agencies’ 
ability to program and fund counter-IED initiatives approved for transition 
following JIEDDO’s 2-year transition timeline. For example, in November 
2007, JIEDDO developed an instruction with detailed guidance to formally 
document, clarify, and improve procedures for transitioning JIEDDO-
funded initiatives. JIEDDO has also taken steps to keep the services 
informed of the status of upcoming initiative transitions. For example, it 
holds a transition working group to provide the services and other 
agencies with notification of upcoming initiative transitions. JIEDDO also 
gives transition briefings to several boards and councils throughout DOD 
to facilitate the transition of joint-IED defeat initiatives. It gives a quarterly 
briefing to the Joint Staff’s Protection Functional Capabilities Board, a 
permanently established body responsible for the organization, analysis, 
and prioritization of joint warfighting capabilities within the protection 
functional area. To ensure coordination of transition recommendations, 
JIEDDO also provides annual briefings to the Joint Capabilities Board and 
the Joint Requirements Oversight Council. JIEDDO also annually updates 
the Deputy Secretary of Defense’s Senior Resource Steering Group on the 
transition of initiatives valued greater than $25 million. 
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JIEDDO and the services still have difficulty resolving the gap between 
JIEDDO’s transition timeline and DOD’s base budget cycle, causing DOD 
to rely on service overseas contingency operations funding to sustain 
jointly-funded counter-IED initiatives. In our 2008 report, we 
recommended that DOD develop a more effective process to ensure funds 
designated for sustainment costs are included in its budget cycle.14 
However, DOD still lacks a comprehensive plan to ensure that the services 
have the proper funding to sustain an initiative following a transition. 

JIEDDO’s Initiative 
Transitions Are Hindered 
by Funding Gaps within 
the Services’ Budgets 

According to DOD’s Directive, JIEDDO is required to develop plans for 
transitioning joint IED defeat initiatives into DOD base budget programs 
for sustainment. As described in its instruction, JIEDDO plans to fund 
initiatives for 2 fiscal years of sustainment. After that, the initiative is 
supposed to be either disposed of or passed to one of the services for its 
continued sustainment through a transition or transfer. In a transition, one 
of the services is expected to pick up sustainment costs for an initiative by 
placing it into a base budget program as an enduring capability. In a 
transfer, one of the services may sustain the initiative through funding for 
current contingency operations. In comments on our prior report, JIEDDO 
stated that it would work with DOD to develop a more effective process to 
ensure that funds designated for sustainment costs are included in its base 
budget cycle. However, since that report, service officials have stated that 
JIEDDO’s process has not yet been improved and that JIEDDO’s transition 
timeline may not allow the services enough time to request and receive 
funding through DOD’s base budgeting process. As a result, DOD 
continues to transfer most initiatives to the services for funding as 
permanent programs, with service overseas contingency operations 
appropriations, rather than with service base budget funding. According to 
JIEDDO’s latest transition brief for fiscal year 2010, JIEDDO 
recommended the transfer of 19 initiatives totaling $233 million to the 
services for funding through overseas contingency operations 
appropriations and the transition of only 3 initiatives totaling $4.5 million 
into service base budget programs.15 Continuing to fund transferred 
initiatives with overseas contingency operations appropriations does not 

                                                                                                                                    
14 GAO, Defense Management: The Joint Improvised Explosive Device Defeat 

Organization Provides Valuable Intelligence Support but Actions Are Needed to Clarify 

Roles and Improve Coordination, GAO-09-172C (Washington, D.C.: Nov. 6, 2008) 

15 The three initiatives include a bomb-sniffing dog initiative for both the Army and Air 
Force and a homemade explosives detection initiative for the Navy. As of May 29, 2009, due 
to additional transfers, JIEDDO estimated that the services would be responsible for $410 
million in transferred initiatives for fiscal year 2010.  
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ensure funding availability for those initiatives in future years, since these 
appropriations are not necessarily renewed from one year to the next. 

In addition to the small number of transitions and transfers within DOD, 
the services often decide to defer indefinitely their assumption of funding 
responsibility for JIEDDO initiatives following JIEDDO’s intended 2-year 
transition or transfer point. According to the fiscal year 2011 JIEDDO 
transition list, the Army and Navy deferred or rejected the acceptance of 
16 initiatives that JIEDDO had recommended for transition or transfer, 
totaling at least $16 million.16 Deferred or rejected initiatives are either 
sustained by JIEDDO indefinitely, transitioned or transferred during a 
future year, or terminated. When the services defer or reject the transition 
of initiatives, JIEDDO remains responsible for them beyond the intended 
2-year transition or transfer point, a delay that could diminish its ability to 
fund new initiatives. 

Lastly, JIEDDO has delivered training aids to the Army without ensuring 
that it had the appropriate funds to sustain the equipment. As a result, 
Army officials have stated that they are unable to quickly reallocate 
funding from current programs to pay for these sustainment costs. For 
example, JIEDDO provided counter-IED training aids, such as surrogates 
for mine-resistant vehicles to support training at the Army’s combat 
training centers, without first coordinating with the Army’s Combat 
Training Center Directorate to plan for their future sustainment. 
Consequently, this directorate had not planned for the $12.7 million 
requirement to sustain the vehicle surrogates and other training 
equipment. As a result of unplanned sustainment costs such as these, the 
services could face unexpected, long-term sustainment requirements in 
the future. 

 

                                                                                                                                    
16 According to the Army’s Adaptive Networks, Threats, and Solutions Division, nine of 
these initiatives were training initiatives or medical initiatives later rejected by the Army 
for transition or transfer in fiscal year 2011. The training initiatives were not included in the 
$16 million figure cited above. 
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JIEDDO’s initiative transitions are also hindered when service 
requirements are not fully considered during the development and 
integration of jointly-funded counter-IED initiatives. According to DOD’s 
Directive,17 JIEDDO is required to integrate joint-funded counter-IED 
initiatives throughout DOD. However, service officials stated that 
transitioning JIEDDO-funded initiatives, such as counter-IED radio 
jamming systems, is made more difficult when service requirements are 
not fully considered throughout the systems’ evaluation process. In 2006, 
DOD established the Navy as single manager and executive agent for 
ground-based jamming systems for DOD. Under this arrangement, the 
Navy oversees several boards to review and evaluate jamming system 
proposals, including a program board at the general officer level and a 
technical acceptance board at the field officer level. Though the services 
participate on each of these boards, the counter-IED jamming program 
board approved, with JIEDDO funding, two ground-based, counter-IED 
jamming systems that did not fully meet the services’ needs. In the first 
example, CENTCOM, in response to an urgent operational needs 
statement originating from its area of operations, published a requirement 
in 2006 for a portable IED jamming system for use in theater. In 2007, 
JIEDDO funded and delivered to theater a near-term solution to meet this 
capability gap. However, Army officials stated that the fielded system was 
underutilized by troops in Iraq, who thought the system was too heavy to 
carry, especially given the weight of their body armor. Since then, the joint 
counter-IED radio jamming program board has devised a plan to field a 
newer portable jamming system called Counter Remote Control IED 
Electronic Warfare (CREW) 3.1. According to JIEDDO, CREW 3.1 systems 
were developed by a joint technical requirements board that aimed to 
balance specific service requirements for portable systems. While 
CENTCOM maintains that CREW 3.1 is a requirement in-theater, and 
revalidated the need in September 2009, officials from the Army and 
Marines Corps have both stated that they do not have a formal 
requirement for the system. Nevertheless, DOD plans to field the 
equipment to each of the services in response to CENTCOM’s stated 
operational need. It remains unclear, however, which DOD organizations 
will be required to pay for procurement and sustainment costs for the 
CREW 3.1, since DOD has yet to identify the source of final procurement 
funding. In a second example, Army officials stated that they were not 
involved to the fullest extent possible in the evaluation and improvement 
process for a JIEDDO-funded, vehicle-mounted jamming system, even 

JIEDDO’s Initiative 
Transitions Are Hindered 
When Service 
Requirements Are Not 
Fully Considered 

                                                                                                                                    
17 DOD Directive 2000.19E (Feb. 14, 2006). 
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though the Army was DOD’s primary user in terms of total number of 
systems fielded. The system, called the CREW Vehicle Receiver/Jammer 
(CVRJ), ultimately required at least 20 proposals for configuration changes 
to correct flaws found in its design after the contract was awarded. Two of 
the changes involved modifying the jammer so it could function properly 
at high temperatures. Another change was needed to prevent the jammer 
from interfering with vehicle global positioning systems. Army officials 
stated that had they had a more direct role on the Navy-led control board 
that managed configuration changes to the CVRJ, the system may have 
been more quickly integrated into the Army’s operations. As this 
transpired, the Army continued to use another jamming system, DUKE, as 
its principal counter-IED electronic warfare system. Not ensuring that 
service requirements are fully taken into account when evaluating and 
developing counter-IED systems creates the potential for fielding 
equipment that is inconsistent with service requirements. This could also 
delay the transition of JIEDDO-funded initiatives to the services following 
JIEDDO’s 2-year transition timeline. 

 
JIEDDO devoted $454 million in fiscal year 2008 to support service 
counter-IED training requirements through such activities as constructing 
a network of realistic counter-IED training courses at 57 locations 
throughout the United States, Europe, and Korea. Although JIEDDO has 
supported service counter-IED training, its lack of clear criteria for the 
counter-IED training initiatives it will fund has affected its counter-IED 
training investment decisions. According to its directive, JIEDDO defines a 
counter-IED initiative as a materiel or nonmateriel solution that addresses 
joint IED defeat capability gaps, but the directive does not specifically lay 
out funding criteria for training initiatives. Since our last report, JIEDDO 
has attempted to clarify what types of counter-IED training it will fund in 
support of in-theater, urgent counter-IED requirements. In its comments to 
our previous report, JIEDDO stated that it will fund an urgent in-theater 
counter-IED requirement if it “enables training support, including training 
aids and exercises.”18 JIEDDO also stated in its comments that it will fund 
an urgent in-theater counter-IED requirement only if it has a primary 
counter-IED application.19 Beyond JIEDDO, CENTCOM officials have 

JIEDDO Lacks Clear 
Criteria for Defining 
What Counter-IED 
Training Initiative It 
Will Fund 

                                                                                                                                    
18 GAO, Defense Management: A Strategic Plan is Needed to Guide the Joint Improvised 

Explosive Device Defeat Organization’s Efforts to Effectively Accomplish Its Mission, 
GAO 07-377C (Washington, D.C.: Mar. 28, 2007) 

19 GAO 07-377C. 
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stated that they will process counter-IED capabilities only if they are 
primarily related to countering IEDs. 

Though JIEDDO has since published criteria for determining what joint, 
counter-IED, urgent requirements to fund, it has not developed similar 
criteria for the funding of joint training initiatives not based on urgent 
requirements. As a result, JIEDDO has funded training initiatives that may 
have primary uses other than defeating IEDs. For example, since fiscal 
year 2007, JIEDDO has spent $70.7 million on role players in an effort to 
simulate Iraqi social, political, and religious groups at DOD’s training 
centers. JIEDDO also spent $24.1 million on simulated villages at DOD’s 
training centers in an effort to make steel shipping containers resemble 
Iraqi buildings. According to Army officials, these role players and 
simulated villages funded by JIEDDO to support counter-IED training are 
also used in training not related to countering IEDs. Lastly, according to 
its 2008 annual report, JIEDDO used counter-IED funding to purchase 
authentic Iraqi furniture and other items to create a realistic environment 
for counter-IED search rehearsals. In March 2009, JIEDDO attempted to 
clarify its criteria for training initiatives not based on urgent requirements 
by requiring counter-IED training initiatives to be (1) counter-IED related, 
(2) joint in nature, (3) derived from an immediate need, and (4) unable to 
be funded by a service. As with JIEDDO’s urgent needs criteria for 
training, these guidelines could also be broadly interpreted, as 
demonstrated by the above examples. Without criteria specifying which 
counter-IED training initiatives it will fund, JIEDDO may diminish its 
ability to fund future initiatives that are more directly related to the 
counter-IED mission. DOD also could hinder coordination in managing its 
resources, as decision makers at both the joint and service level operate 
under unclear selection guidelines for which types of training initiatives 
should be funded and by whom. 

 
JIEDDO and the services lack full visibility and coordination of the wide 
range of counter-IED measures throughout DOD, which presents 
difficulties for DOD in efficiently using its resources to defeat IEDs. While 
JIEDDO and the services have taken important steps to focus counter-IED 
efforts, DOD remains challenged in its effort to harness the full potential 
of its components towards an integrated effort to defeat IEDs. In addition, 
difficulties remain in maintaining visibility over all counter-IED activities 
throughout DOD, coordinating the transition of JIEDDO initiatives, and 
clearly defining the types of training initiatives it will fund. If these issues 
are not resolved, DOD’s various efforts to counter IEDs face the potential 
for duplication of effort, unaddressed capability gaps, integration issues, 

Conclusions 
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and inefficient use of resources in an already fiscally challenged 
environment. As a result, DOD may not be assured that it has retained the 
necessary capabilities to address the IED threat for the long term. 

 
We are making five recommendations to address the issues raised in this 
report: 

• To improve JIEDDO’s visibility over all counter-IED efforts, we 
recommend that the Secretary of Defense direct the military services to 
create their own comprehensive IED defeat initiative databases and work 
with JIEDDO to develop a DOD-wide database for all counter-IED 
initiatives. 

• To further provide DOD visibility over all counter-IED efforts in cases 
where initiatives bypass JIEDDO’s rapid acquisition process, we 
recommend that the Secretary of Defense direct JIEDDO to develop a 
mechanism to notify the appropriate service counter-IED focal points of 
each initiative prior to its funding. 

• To facilitate the transition of JIEDDO-funded initiatives, we recommend 
that the Secretary of Defense direct the military services to work with 
JIEDDO to develop a comprehensive plan to guide the transition of each 
JIEDDO-funded initiative, including expected costs, identified funding 
sources, and a timeline including milestones for inclusion into the DOD 
base budget cycle. 

• To facilitate the transition of JIEDDO-funded initiatives, we recommend 
that the Secretary of Defense direct JIEDDO to coordinate with the 
services prior to funding an initiative to ensure that service requirements 
are fully taken into account when making counter-IED investment 
decisions. 

• To better clarify what counter-IED training initiatives JIEDDO will fund, 
we recommend that the Secretary of Defense direct JIEDDO to evaluate 
counter-IED training initiatives using the same criteria it uses to evaluate 
theater-based joint counter-IED urgent requirements, and incorporate this 
direction into existing guidance. 

 
In written comments on a draft of this report, DOD fully agreed with three 
of our recommendations and partially agreed with two other 
recommendations. However, DOD expressed concerns that our report 
focuses on counter-IED initiative challenges from a service perspective 
rather than a combatant command urgency of need. While we recognize 
JIEDDO’s mission and contribution in supporting urgent warfighter needs, 
as DOD’s focal point for coordinating counter-IED efforts throughout the 
department, JIEDDO is tasked with the integration of all IED defeat 
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solutions throughout DOD, which includes the integration of service 
requirements during the development of counter-IED initiatives. DOD also 
stated that our report focused on a handful of initiatives or efforts that 
encountered friction during either the development phase or the 
coordination process to transfer, transition, or terminate the program. 
While we recognize JIEDDO’s progress to successfully transition some 
initiatives to the services, the examples used in the report highlight the 
challenges noted in our work and identify areas for improvement. 
Furthermore, DOD generally agreed with our recommendations to address 
these challenges. 

In commenting on our recommendation for JIEDDO and the services to 
develop a DOD-wide database for all counter-IED initiatives, DOD 
concurred and noted that JIEDDO is supporting the Army Research 
Development and Engineering Command’s effort to establish a JIEDDO-
hosted network solution that establishes a common collaboration tool to 
link these databases and provide comprehensive visibility across DOD for 
all counter-IED efforts. However, this initiative does not describe how the 
services will develop a comprehensive database for each of their own 
counter-IED efforts. While we recognize that this ongoing effort is a step in 
the right direction, until all of the services and other DOD components 
gain full awareness of their own individual counter-IED efforts and 
provide this input into a central database, any effort to establish a DOD-
wide database of all counter-IED initiatives will be incomplete. 

In commenting on our recommendation for JIEDDO to develop a 
mechanism to notify the appropriate service counter-IED focal points of 
initiatives that bypass JIEDDO’s acquisition process prior to its funding, 
DOD concurred and stated that JIEDDO will take action to notify 
stakeholders of all JIEDDO efforts or initiatives, whether or not initiatives 
are required to go through the Joint Improvised Explosive Device Defeat 
Capability Approval and Acquisition Management Process (JCAAMP). 
JIEDDO will also inform stakeholders and elicit their opinions on JIEDDO 
developmental efforts in order to decrease duplication of efforts and allow 
services greater lead time to review these efforts. DOD noted that this 
process will be incorporated in the pending update of JCAAMP. We agree 
that if implemented, these actions would satisfy our recommendation. 

In commenting on our recommendation for JIEDDO to develop a 
comprehensive plan to guide the transition of each JIEDDO-funded 
initiative, including expected costs, identified funding sources, and a 
timeline including milestones for inclusion into the DOD base budget 
cycle, DOD concurred and noted that the Navy and Marine Corps are 
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working on efforts to improve the transition of JIEDDO-funded initiatives. 
DOD also stated that it has developed recommended changes for DOD 
Directive 2000.19E that will address coordinating the transition of counter-
IED solutions. DOD noted that these changes will be staffed to DOD and 
the services during the periodic update of DOD Directive 2000.19E. We 
agree that if implemented, these actions would satisfy our 
recommendation. 

In commenting on our recommendation for JIEDDO to coordinate with 
the services prior to funding an initiative to ensure that service 
requirements are fully taken into account when making counter-IED 
investment decisions, DOD partially concurred. DOD noted that JIEDDO 
responds to in-theater requirements that have joint applications but may 
not have service specific applications. DOD also stated that fully vetted 
coordination with the services prior to funding an effort or initiative could 
delay the fielding of material that would save lives. DOD therefore 
suggested that this recommendation be incorporated with our second 
recommendation to notify the services of all JIEDDO-funded initiatives or 
the language to this recommendation be changed to reflect DOD’s 
position. While we recognize the need to respond rapidly to support 
warfighter needs and that our previous recommendations will help gain 
awareness of JIEDDO-funded initiatives as they are being developed, we 
continue to support our recommendation and reiterate the need for the 
integration of service requirements and full coordination prior to funding 
an initiative to ensure that these efforts are fully vetted throughout DOD 
before significant resources are committed. 

In commenting on our recommendation for JIEDDO to evaluate counter-
IED training initiatives using the same criteria it uses to evaluate in-
theater-based joint counter-IED urgent requirements, and incorporate this 
direction into existing guidance, DOD concurred with the intent but not 
the language of this recommendation. DOD noted that the JCAAMP 
provides the mechanism to identify, validate, and provide solutions for 
combatant commanders and service training counter-IED capability gaps. 
DOD also noted that it is currently developing a new DOD instruction on 
counter-IED training guidance. According to DOD’s comments, the 
instruction directs DOD components to implement counter-IED, mission-
essential tasks across all levels of war into their training regiments at the 
individual, collective, unit, and staff levels, and sustain relevancy through 
interface with JIEDDO. While we recognize these actions may be a 
positive step towards improving coordination of training initiatives 
between JIEDDO and the services, neither the JCAAMP nor the instruction 
cited in DOD’s response to this report contain the criteria by which 
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JIEDDO will fund counter-IED training initiatives. We, therefore, continue 
to support our recommendation and reiterate the need for establishing 
criteria specifying which counter-IED training initiatives JIEDDO will 
fund. 

 
 We are sending copies of this report to the appropriate congressional 

committees and the Secretary of Defense. In addition, the report will be 
available at no charge on GAO’s Web site at http://www.gao.gov. If you or 
your staff have any questions about this report, please contact me at (202) 
512-8365 or solisw@gao.gov. Contact points for our Offices of 
Congressional Relations and Public Affairs may be found on the last page 
of this report. GAO staff who made major contributions to this report are 

William M. Solis 

listed in appendix III. 

Director, Defense Capabilities and Management 
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Appendix I: Scope and Methodology 

To assess the extent to which capability gaps were initially identified in 
DOD’s effort to defeat IEDs and how these gaps and other factors led to 
the development of JIEDDO, we spoke with current and former senior 
officials involved in the evolution of JIEDDO and examined existing 
documentation. To assess initial DOD efforts to defeat IEDs and the early 
evolution of JIEDDO, we met with officials from JIEDDO, the Army 
Asymmetric Warfare Office, the Marine Corps Warfighting Laboratory, the 
Office of the Secretary of Defense, and other current and former DOD 
officials involved in the establishment of JIEDDO. We also examined 
documentation including DOD Directive 2000.19E, which established 
JIEDDO, and documentation and briefings relating to JIEDDO’s evolution. 
To assess DOD’s efforts to implement a process for establishing new joint 
organizations, we met with officials from the Office of the Secretary of 
Defense, Office of the Director of Administration and Management, to 
examine documentation and conduct interviews on the implementation of 
the Joint Task Assignment Process and its relevance to JIEDDO. 

To assess the extent to which JIEDDO has maintained visibility over all 
counter-IED efforts, we met with officials from JIEDDO, the Army 
Asymmetric Warfare Office, the Marine Corps Warfighting Laboratory, the 
Army’s Research Development and Engineering Command, and 
CENTCOM to discuss current efforts to gain visibility over all of DOD’s 
counter-IED efforts. We also examined documentation including DOD 
Directive 2000.19E and JIEDDO Instruction 5000.01, which established 
JIEDDO’s rapid acquisition process, as well as analyzed JIEDDO, service, 
and other DOD counter-IED databases. 

To assess the extent to which JIEDDO has coordinated the transition of 
JIEDDO-funded initiatives to the military services, we met with officials 
from JIEDDO, the Army’s Combined Arms Center, the Army Asymmetric 
Warfare Office, the Marine Corps Warfighting Laboratory, and the Navy’s 
CREW Office. We also examined documentation including JIEDDO 
Instruction 5000.01, JIEDDO’s annual reports, and DOD Directive 5101.14, 
which designated the Secretary of the Navy as the Executive Agent for 
CREW and authorized the Secretary of the Navy to designate a Single 
Manager for CREW. 

To assess the extent to which JIEDDO has developed criteria for the 
counter-IED training initiatives it will fund, we met with officials from 
organizations including JIEDDO, the JIEDDO Joint Center of Excellence, 
and CENTCOM. We also examined documentation including DOD 
Directive 2000.19E and other relevant documents and briefings, such as 
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published criteria for accepting counter-IED Joint Operational Urgent 
Needs from JIEDDO, the services, and other DOD entities. 

We conducted this performance audit from June 2008 through August 2009 
in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

We visited or contacted the following organizations during our review: 

Joint Improvised Explosive Device Defeat Organization 

• Operations and Training Division 
• Training Counter-IED Operational Integration Center 
• Joint Center of Excellence 
• J-5 (Interagency) Division 
• Technology and Requirements Integration Division 
• Congressional Affairs 

Department of Defense 

• Office of the Secretary of Defense, Personnel and Readiness 
• Office of the Secretary of Defense, Comptroller 
• Office of the Secretary of Defense, Office of the Director of Program 

Analysis and Evaluation 
• Office of the Secretary of Defense, Office of the Director of 

Administration and Management 
• U.S. Central Command 
• Joint Rapid Acquisition Cell 
• Office of the Inspector General 

Department of the Army 

• Army National Training Center 
• Army Center of Excellence 
• Army Asymmetric Warfare Office 
• Army Research Development and Engineering Command 
• Training and Doctrine Command 

Department of the Navy 

• Marine Corps Warfighting Laboratory 
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• Marine Corps Training and Education Command 
• CREW Program Office 

Joint Forces Command 

• Joint Warfighting Center 

Executive Office of the President 

• Office of Science and Technology Policy 

Combating Terrorism Technology Support Office 

• Technical Support Working Group 
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